
 
City of Colorado Springs 
Road & Street Maintenance  
2C Committee Meeting  

October 12, 2016 

 

 

 



2 



3 

 



Public Outreach/Reporting 

Marketing 2C work 
  Website 

• Cone Zone Map 

 

• Waze App – Going through the on-boarding process   

 

• 2C URL 

 

• 2016 Resurfacing Map 
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http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.html?appid=a8b81b446d5c483e8776f816e7df9ace
http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.html?appid=a8b81b446d5c483e8776f816e7df9ace
https://coloradosprings.gov/public-works/page/streets-infrastructure-maintenance-funding
https://coloradosprings.gov/public-works/page/streets-infrastructure-maintenance-funding
http://coloradosprings.maps.arcgis.com/apps/MapTools/index.html?appid=6b4fd17edcc8491ab5e12ffbcf064bb9


Public Outreach/Reporting 

Marketing 2C work 
 Media/Outreach 

• Interviews - Ongoing 

• 2C Signage – Signs placed at both ends of construction zone during 
concrete and paving operations  

• 2 week Project Schedule emailed weekly to distribution list. 

• Updated information presented to homeowner’s associations, 
public meetings, and media outlets. 

 

 Reporting 
• Monthly Report 

• Quarterly Report (See Handout) 
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Concrete Highlights 

• Pre-Overlay contractors had their highest production in the 3rd quarter by 
accomplishing 61.00% of expenditures to date.   

• The 2nd week of August was the highest production week at 11% of the 
quarterly expenditures.   

• There is 11% of the 2016 streets that remain under construction.  

• Contractors continue to make progress completing 38% of the 2017 
overlay list. 
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Asphalt Overlay Highlights 

• The Asphalt Overlay Program made significant production gains this 
quarter with both day and night operations.  

• 62.00% of the 2016 paving program has been completed. 

• The targeted completion of the 2016 Overlay Program is late October.  

 

7 



Coordination  

• 2017 Paving List has been established. 

• Coordination with multiple stakeholders for 2018-2020 2C streets which 
include City departments, County departments, Colorado Springs Utilities, 
private organizations and other entities.  

• Continued proactive discussions with AECOM for technical support and 
engineering expertise in preparation for unforeseen conditions. 
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2017 Paving List 
00138 08TH ST S CHEYENNE RD CHEYENNE BLVD 

00133 08TH ST S CHEYENNE BLVD ARCTURUS DR 

00134 08TH ST S ARCTURUS DR BROOKSIDE ST 

00135 08TH ST S MOTOR CITY DR BROOKSIDE ST 

00093 26TH ST S CIMARRON ST LOWER GOLD CAMP RD 

00092 26TH ST S CIMARRON ST COLORADO AV W 

00191 AEROTECH DR AEROPLAZA DR ASTROZON BLVD 

00192 AFTERNOON CR CHELTON RD FOUNTAIN BLVD 

00202 AIRPORT RD POWERS BLVD STEWART AV 

00466 AUSTIN BLUFFS PKWY ACADEMY BLVD BARNES RD 

00470 AUTO MALL LOOP JAMBOREE CR RAZORBACK RD 

00578 BEAR CREEK RD BEAR CREEK PL GOLD CAMP RD 

00577 BEAR CREEK RD BEAR CREEK PL LOWER GOLD CAMP RD 

00695 BIJOU ST E UNION BLVD HANCOCK AV 

00813 BOULDER ST E NEVADA AVE N WEBER ST N 

00812 BOULDER ST E WAHSATCH ST N WEBER ST N 

00814 BOULDER ST E CASCADE AV N TEJON ST N 

00815 BOULDER ST E NEVADA AVE N TEJON ST N 

00901 BRIDLE OAKS LN MIDDLE CREEK PKWY OAKMONT DR 

01087 CANOE CREEK DR EASTMEADOW DR CHARMWOOD DR 
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2017 Paving List 
01178 CASCADE AV N PLATTE AV E PIKES PEAK AV E 

01177 CASCADE AV S PIKES PEAK AV E COLORADO AV E 

01239 CENTENNIAL BLVD GARDEN OF THE GODS RD 30TH ST N 

01236 CENTENNIAL BLVD 30TH ST VINDICATOR DR 

01274 CHAPEL HILLS DR BRIARGATE BLVD RESEARCH PKWY 

01276 CHAPEL HILLS DR OLD RANCH RD BRIARGATE PKWY 

01288 CHARLOTTE PKWY STETSON HILLS BLVD BARNES RD 

01671 CORPORATE DR WOODMEN RD I25 

01784 CUCHARRAS ST E WEBER ST S NEVADA AV S 

01783 CUCHARRAS ST E WAHSATCH AV S WEBER ST S 

01782 CUCHARRAS ST E WAHSATCH AV S DEAD END 

01968 DELMONICO DR BIG VALLEY DR ROCKRIMMON BLVD 

01969 DELMONICO DR ROCKRIMMON BLVD ROCKRIMMON BLVD 

01966 DELMONICO DR BIG VALLEY DR BIG VALLEY 

02130 EARLY SUN DR ACADEMY BLVD AFTERNOON CR 

02147 EDENDERRY DR WOODMEN RD WOODMEN RD 

02197 EL PASO ST WINTERS DR FILLMORE ST 

02530 FOXRIDGE DR MONICA DR W DRENNAN RD 

02789 GREENBRIER DR CRESTLINE DR MURRAY BLVD 

02929 HAVENWOOD DR MEADOW RIDGE DR WOODMEN RD 
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2017 Paving List 
03133 HUGO ST ROYER ST S DEAD END 

03132 HUGO ST LAS VEGAS ST E ROYER ST S 

03268 JANITELL RD CIRCLE DR S FOUNTAIN CREEK BRIDGE 

03387 KING ST 30TH ST 19TH ST 

03488 LAKE AV I-25 INTERCHANGE NEVADA (MIDDLE OF BRIDGE) AV S 

03490 LAKE AV NEVADA AVENUE (MIDDLE OF BRIDGE) 
AV 

LAKE CR 

03540 LAS VEGAS ST E NEVADA AVE TEJON ST S 

07157 LAS VEGAS ST W SIERRA MADRE ST S TEJON ST S 

03721 LOWER GOLD CAMP RD 21ST ST S 26TH ST S 

03979 MIDDLE CREEK PKWY VOYAGER PKWY MEADOW OAKS DR 

03991 MILL ST WEBER ST S NEVADA AV S 

04128 MORENO AV E NEVADA AV S WEBER ST S 

04133 MORENO AV E TEJON AV S NEVADA AV S 

04131 MORENO AV E CASCADE AV S TEJON ST S 

04230 NAEGLE RD 21ST ST S CONC. BR. @ 25TH ST  

04262 NEVADA AV S LAS ANIMAS ST E I-25 INTERCHANGE (CENTER OF 
BRIDGE) 

04268 NEVADA AV S PIKES PEAK AV E COLORADO AV E 

04267 NEVADA AVE N PLATTE AV W PIKES PEAK AV E 

04340 NORWOOD AV CHEYENNE RD E RAND AV 

04338 NORWOOD AV HANCOCK AV CHEYENNE RD E 
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2017 Paving List 
04339 NORWOOD AV MONTROSE AV HANCOCK AV 

04427 ORCHARD PATH RD DANTE WY WOODMEN RD 

04426 ORCHARD PATH RD DANTE WY ORCHARD VALLEY 

04436 ORION DR PALOMAR LN HYDRA DR 

04435 ORION DR ANDROMEDA DR PALOMAR LN 

04433 ORION DR PARKVIEW BLVD ANDROMEDA DR 

04432 ORION DR HYDRA DR VISTA GRANDE DR 

04524 PARKVIEW BLVD CRESTA RD DEAD END 

04600 PETERSON RD CAREFREE CR N CITY LIMIT 

04648 PIKES PEAK AV E TEJON ST N NEVADA AVE N 

04647 PIKES PEAK AV E CASCADE AV N TEJON ST N 

04655 PIKES PEAK AV W NEVADA AVE WEBER 

04654 PIKES PEAK AV W WEBER ST S WAHSATCH 

05065 RESEARCH PKWY UNION BLVD CHAPEL HILLS DR 

05064 RESEARCH PKWY POWERS BLVD UNION BLVD 

05121 RIO GRANDE ST E WAHSATCH AV S WEBER ST S 

05122 RIO GRANDE ST E WEBER ST S NEVADA AV S 

05120 RIO GRANDE ST E TEJON AV S NEVADA AV S 

05117 RIO GRANDE ST E CASCADE AV S TEJON ST S 

05118 RIO GRANDE ST W SAHWATCH SIERRA MADRE 
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2017 Paving List 

05119 RIO GRANDE ST W SAHWATCH CASCADE 

05162 ROCKHURST BLVD CREIGHTON CT MONTEBELLO DR 

05194 ROSSMERE ST CHUCKWAGON RD FLYING W RANCH RD 

07109 SKYWAY BLVD SATURN DR PARKVIEW BLVD 

05844 STEEL DR POLK ST RR TRACKS 

06006 TALAMINE CT CASCADE AV CUL-DE-SAC 

06199 TRANSIT DR HANCOCK EXPY CDS 

06447 VINDICATOR DR ROCKRIMMON BLVD CENTENNIAL BLVD 

06475 VOYAGER PKWY STOUT RD NORTH GATE BL 

06479 WABASH ST LAS VEGAS ST LAS VEGAS ST 

06569 WEBER ST S LAS VEGAS ST E DEAD END (south) 

06568 WEBER ST S LAS VEGAS ST E DEAD END (north) 

06572 WEBER ST S RIO GRANDE ST E COLORADO AV E 

06864 WOOTEN RD PLATTE AV TOWN CENTER DR 
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Overview 
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ASPHALT OVERLAY 

Budget $23,997,866.59 

Expensed $8,773,926.55  

Remaining $15,223,940.04 

% Expensed              36.56% % Remaining 63.44% 

% of 2016 Lane Miles Completed 62.00% % of 2016 Lane Miles Remaining 38.00% 

  

Pre-Overlay Concrete 

Budget $17,717,704.00  

Expensed $8,285,835.68 

 Remaining $9,431,868.32 

% Expensed              46.77% % Remaining 53.23% 

% of 2016 Lane Miles Completed  89.00% % of 2016 Lane Miles Remaining 11.00% 

  

  

Contracted Staffing and Indirect Expenses 

Budget $4,439,622.00  

Expensed $1,314,137.60 

Remaining $3,125,484.40  

% Expensed              29.60% % Remaining 70.40% 
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2C Roadway Program
2016 

Appropriation

 Original 2016 

Budget 

Modified 2016 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

$50,000,000.00 $44,018,244.65 $43,488,623.58 $28,951.69 $3,338,566.77 15,006,381.37$     -$                  $18,373,899.83 $25,114,723.75 42.25%

Estimate Amounts Not Yet Invoiced 5,428,913.50$   20,946,976.34$     -$                  26,375,889.84$         $17,112,733.74 60.65%

 Original 2016 

Budget 

Modified 2016 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 22,842,674.09$    23,997,866.59$     -$                      -$                       8,773,926.55$       -$                      8,773,926.55$           15,223,940.04$          36.56%

Martin Marietta Materials Invoiced 14,204,471.31$     -$                  -$                   6,092,648.42$       -$                  

Schmidt Construction Invoiced 9,793,395.28$       -$                  2,681,278.13$       -$                  

1st Quarter 

Estimated

2nd Quarter 

Estimated

3rd Quarter 

Estimated

4th Quarter 

Estimated

Estimated YTD 

Expenditures

Estimated 

Remaining Dollars

Estimated % 

Expensed

Overall Program Complete but not Invoiced -$                  2,090,346.73$   5,940,594.97$       -$                  

Martin Marietta Materials Complete but not Invoiced -$                  1,611,372.06$   4,394,072.36$       -$                  

Schmidt Construction Complete but not Invoiced -$                  478,974.67$      1,546,522.61$       -$                  

Estimated Budget -$                  2,090,346.73$   14,714,521.52$     -$                  16,804,868.25$         7,192,998.34$            70.03%

 Original 2016 

Budget 

 Modified 2016 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 17,717,704.00$    15,051,134.99$     -$                  3,260,608.50$   5,025,227.18$       -$                  8,285,835.68$           6,765,299.31$            55.05%

AA Construction 5,846,336.25$       -$                  1,464,381.21$   2,323,220.47$       

Blue Ridge Construction 2,720,249.86$       -$                  592,175.91$      646,711.21$          

CMS of Colorado Springs 1,205,319.70$       -$                  263,368.72$      407,446.89$          

DRX Construction 1,001,004.22$       -$                  168,423.92$      377,883.25$          

Even-Priesser 1,337,589.76$       -$                  244,235.08$      555,565.72$          

Trax Construction 2,940,635.20$       -$                  528,023.66$      714,399.64$          

 Original 2016 

Budget 

 Modified 2016 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
 Remaining Dollars % Expensed

Budget 3,457,866.56$      4,439,622.00$       28,951.69$       77,958.27$        1,207,227.64$       -$                  1,314,137.60$           3,125,484.40$            29.60%

AECOM Inspection and Testing 3,510,243.00$        $                   -    $                    -    $      1,101,700.26 

Administrative Staff  $         429,379.00  $      19,675.68  $        68,101.12  $           78,624.72 

Indirect Expenses: Tree trimming, stump grinding and 

removal, office supplies, inspection supplies, paint, 

GIS mapping supplies, computer equipment  $         500,000.00  $        9,276.01  $          9,857.15  $           26,902.66 

1st Quarter 

Statistics

2nd Quarter 

Statistics

3rd Quarter 

Statistics

4th Quarter 

Statistics
Total Statistics

-                    20,112.71                        78,152.33                       -                      98,265.04 

-                                      27.11                    106.38 -                                            133.49 

-                    -                                   56,203.28                       -                      56,203.28 

-                                           -                        50.25 -                                              50.25 

1st Quarter 

Statistics

2nd Quarter 

Statistics

3rd Quarter 

Statistics

4th Quarter 

Statistics
Total Statistics

0 30,946 44,190 0 75,136

0.00 5.86 8.36 0.00 14.22

0 44,442 89,004 0 133,447

0 78 123 0 201

0 75 91 0 166

0 27 36 0 64

2C Program Staff and Indirect Expenses

2C Concrete Program

2C Overlay Program

Resurfacing Program

Installed Sidewalk (SqFt)

Overlay Program (Tons)

Estimated Lane Miles of Overlay (Not Invoiced)

Installed Curb and Gutter (LF)

Miles of Curb and Gutter 

Lane Miles of Overlay 

Estimated Tons (Not Invoiced)

Number of New Pedestrian Ramps 

Number of Retrofitted Pedestrian Ramps 

Number of Cross Pans

Concrete Repair Program 

          City of Colorado Springs Quarterly Report 

          2C Funded Roadway Overlay and Concrete Repair Programs

2016 3RD QUARTER REPORT

The City has awarded six concrete 

contracts. Concrete repair is completed 

ahead of overlay projects.

Pre-Overlay Concrete Program is in Progress

           Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs 

Comments Status

The city has awarded two paving contracts. Overlay Program is in Progress

Comments Status



Quarterly Report 
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Quarterly Report 
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Quarterly Report 
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Quarterly Report 
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Quarterly Report 
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Quarterly Report 
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Quarterly Report 
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2016 Work Schedule 
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2016 Work Schedule 
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Salient Points:  Deficiency Log 
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Street From To Segment ID Contractor Activity Description

Date 

Contractor

Notified Actions

Date 

Action 

Completed

Inspected 

by Observations/Comments

CALLIOPE CT CHAPMAN DR CUL-DE-SAC 01058 SCHMIDT
2C 

MLILING

Milled surface displayed signs 

of pumping due to saturated 

native clay soils

6/6/2016

Milled to 1.5" depth at gutter, 

transitioned to 1" at crown, proof 

rolled with full water truck to 

identify digout needs, observed 

"pumping" and rutting of milled 

surface, proceeded with digouts to 

10" at multple locations and varying 

dimensions, proof rolled excavated 

locations with onsite equipment, 

bridged with 6" depth of screened 

millings, topped with 4" HMA 

patch.

6/23/2016 W.CROFF

Milled to 1.5" depth at gutter, 

transitioned to 1" at crown, 

observed "pumping" and 

rutting of milled surface, 

proceeded with digouts to 

10" at multple locations, 

bridged with screened 

millings, topped with 4" HMA 

patch.  Identified patch 

locations continued to 

deteriorate and grow due to 

sub-standard base material 

and continued construction 

traffic.

DAYLILLY DR CALLIOPE CT SOLARGLEN DR 01904 SCHMIDT
2C 

MLILING

Milled surface displayed signs 

of pumping due to saturated 

native clay soils

6/6/2016

Milled to 1.5" depth at gutter, 

transitioned to 1" at crown, proof 

rolled with full water truck to 

identify digout needs, observed 

"pumping" and rutting of milled 

surface, proceeded with digouts to 

10" at multple locations and varying 

dimensions, proof rolled excavated 

locations with onsite equipment, 

bridged with 6" depth of screened 

millings, topped with 4" HMA 

patch.

6/21/2016 W.CROFF

Milled to 1.5" depth at gutter, 

transitioned to 1" at crown, 

observed "pumping" and 

rutting of milled surface, 

proceeded with digouts to 

10" at multple locations, 

bridged with screened 

millings, topped with 4" HMA 

patch.  Identified patch 

locations continued to 

deteriorate and grow due to 

sub-standard base material 

and continued construction 

traffic.



Salient Points:  Deficiency Log 
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Street From To Segment ID Contractor Activity Description

Date 

Contractor

Notified Actions

Date 

Action 

Completed

Inspected 

by Observations/Comments

DAYMIST CT SOLARGLEN DR CUL-DE-SAC 01905 SCHMIDT
2C 

MLILING

Milled surface displayed signs 

of pumping due to saturated 

native clay soils

6/2/2016

Milled to 1.5" depth at gutter, 

transitioned to 1" at crown, proof 

rolled with full water truck to 

identify digout needs, observed 

"pumping" and rutting of milled 

surface, proceeded with digouts to 

10" at multple locations and varying 

dimensions, proof rolled excavated 

locations with onsite equipment, 

bridged with 6" depth of screened 

millings, topped with 4" HMA 

patch.

6/10/2016 W.CROFF

Milled to 1.5" depth at gutter, 

transitioned to 1" at crown, 

observed "pumping" and 

rutting of milled surface, 

proceeded with digouts to 

10" at multple locations, 

bridged with screened 

millings, topped with 4" HMA 

patch.  Identified patch 

locations continued to 

deteriorate and grow due to 

sub-standard base material 

and continued construction 

traffic.

SOLARGLEN DR CALLIOPE CT CHAPMAN DR 05662 SCHMIDT
2C 

MLILING

Milled surface displayed signs 

of pumping due to saturated 

native clay soils

6/3/2016

Milled to 1.5" depth at gutter, 

transitioned to 1" at crown, proof 

rolled with full water truck to 

identify digout needs, observed 

"pumping" and rutting of milled 

surface, proceeded with digouts to 

10" at multple locations and varying 

dimensions, proof rolled excavated 

locations with onsite equipment, 

bridged with 6" depth of screened 

millings, topped with 4" HMA 

patch.

6/17/2016 W.CROFF

Milled to 1.5" depth at gutter, 

transitioned to 1" at crown, 

observed "pumping" and 

rutting of milled surface, 

proceeded with digouts to 

10" at multple locations, 

bridged with screened 

millings, topped with 4" HMA 

patch.  Identified patch 

locations continued to 

deteriorate and grow due to 

sub-standard base material 

and continued construction 

traffic.



Salient Points:  Deficiency Log 
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Street From To Segment ID Contractor Activity Description

Date 

Contractor

Notified Actions

Date 

Action 

Completed

Inspected 

by Observations/Comments

SONGGLEN CR CHASEGLEN DR CHASEGLEN DR 05675 SCHMIDT
2C 

MLILING

South portion of segment 

displayed signs of "pumping" 

and movement due to 

saturated subgrade

6/27/2016

Milled to 1.5" depth, proof rolled 

with loaded water truck to identify 

digout needs, marked three (3) 

locations, proceeded with digouts 

to 10" depth, proof rolled 

excavations, placed 6" screened 

millings, topped with 4" HMA 

patch.

In progress W.CROFF

After milling, noticed 

movement and "pumping" of 

milled surface, proceeded 

with digout operations.  

Identified varying depths of 

asphalt mat (4"-6") on 

saturated subgrade. Noticed 

continued deterioration of the 

surface and growth of patch 

needs due to substandard 

base material and continued 

construction traffic.

PLATTE AVE TROY HILL MURRAY BLVD 04713 SCHMIDT
2C 

MILLING

DRAINAGE CONCERNS AT 

WOOTEN

Intersection drainage identified as 

deficient, timing of coordinated 

efforts did not allow substantial 

improvements to be made prior to 

milling/overlay operations.  Minor 

adjustments were made however, 

additional drainage improvements 

are still neccessary.

B. CROFF

Field adjustments made 

based on grade shots 

throughout the intersection 

and approaching thru lanes.  

Some improvement noted but 

additional upgrades will be 

needed in the future. 



Salient Points:  Deficiency Log 
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Street From To Segment ID Contractor Activity Description

Date 

Contractor

Notified Actions

Date 

Action 

Completed

Inspected 

by Observations/Comments

WARM TREE DR VINDICATOR DR ANASAZI CT 06531
MARTIN 

MARIETTA

2C 

MILLING

PAVEMENT PROFILE- 5" 

OVER NATIVE SOILS, SOFT 

SUBGRADE, GROUND 

WATER

6/14/2016

Milled to 4" depth, 10"-12" depth as 

needed, proof rolled, imported 2"-6" 

ABC & classVI material, STATIC 

ROLLED, placed 3" base mat of 

HMA to seal.  Installed french 

drain(perf pipe) for ground water 

mitigation

6/15/2016 J. HANSON

Milling planned @ 1.5", 

identified multiple locations of 

moving/"pumping" material. 

Proceeded to mill to 

minimum 4" depth 

throughout, additional depth 

to 10"-12" at multiple 

locations to eliminate soft 

spots/pumping subgrade.  

Placed 3"-6" ABC to 

stabilize, topped with classVI 

ABC, patched with 3" HMA 

material.

UPDATE:           Decision 

was made to over-excavate 

throughout the roadway and  

install geogrid material with 

select aggregate base 

course to provide additional 

stability to oversaturated 

soils.
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Street From To Segment ID Contractor Activity Description

Date 

Contractor

Notified Actions

Date 

Action 

Completed

Inspected 

by Observations/Comments

LIST DR
CENTENNIAL 

BLVD

CENTENNIAL 

BLVD
03647

MARTIN 

MARIETTA

2C 

MILLING

SOFT SUBGRADE, 

POSSIBLE GROUND WATER
6/9/2016

Milled to specified depth-1.5", proof 

rolled to identify digout needs, 

marked locations, proceeded with 

repairs. Proceeded with paving 

operations, stalled due to 

inclement weather. Excess rainfall 

saturated unpaved areas, created 

massive digout/repair needs.  Met 

onsite with contractor.agreed on 

french drain install.

In progress J. HANSON

Contractor is providing 

bids/quotes for french drain 

install to mitigate excess 

moisture.  Area remains 

isolated from traffic until 

repairs are complete.

UPDATE:           French 

drain install complete.  

Repairs in progress to over-

excavate and install geogrid 

material with select 

aggregate base course to 

provide additional stability to 

oversaturated soils.
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Street From To Segment ID Contractor Activity Description

Date 

Contractor

Notified Actions

Date 

Action 

Completed

Inspected 

by Observations/Comments

OLD RANCH RD LEXINGTON DR
CITY LIMIT @ 

KETTLE CREEK
04402

MARTIN 

MARIETTA

2C 

MILLING

SOFT/SATURATED 

SUBGRADE IN FRONT OF 

PAVING OPERATIONS

6/16/2016

identified large areas for repairs.  

Milled to 10" depth, stabilized with 

3"-6" ABC, toppped with class VI 

material, static rolled, placed 3" 

HMA patch to seal.

7/5/2016 J. HANSON

Milled surface left exposed 

for excess amount of time.  

Paving operations penetrated 

through the milled surface at 

multiple locations due to 

saturated subgrade creating 

additional repair needs.

UPDATE:          After overlay 

operations were completed, 

additional ditresses became 

visible in the finished mat.  

Repairs completed to over-

excavate and install geogrid 

material with select 

aggregate base course to 

provide additional stability to 

oversaturated soils.



 

QUESTIONS/DISCUSSION 
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